

**AMENDMENT NO. 1
TO
PC-001-T-2020
(Oasis Consulting Services)**

THIS AGREEMENT is made this 20 day of December 2022 in the Territory of the United States Virgin Islands, by and between the **Virgin Islands Waste Management Authority**, 3200 Demarara, St. Thomas, VI 00802 (hereinafter referred to as the "Authority") **Oasis Consulting Services**, at 45 Woodstock Road St., Roswell, GA 30075.

WITNESSETH:

WHEREAS, the Authority was in need of a Contractor to provide Professional Engineering and Environmental Consulting Services on a "Task Order" basis; and

WHEREAS, on the strength of the Contractor's expertise in the business of Engineering and Consulting Services, the parties entered into Professional Services Contract No. PC-001-T-2020 on March 24, 2020; and

WHEREAS, the Authority is in need of continued services for the consultation, design and construction oversight of various projects, in accordance with the original Scope of Services set forth in Addendum No. I (Scope of Services), attached to the original contract; and

WHEREAS, the Contractor represents that it has provided and is willing and capable of providing continued consulting services as set forth in Addendum I of the original contract as well as such additional services as required.

NOW, THEREFORE, it is agreed by and between the parties hereto, that Professional Services Contract No. PC-001-T-2020, between the Authority and the Contractor is hereby amended as follows:

1. SERVICES

Contractor shall continue to provide Professional Engineering and Environmental Consulting Services on a "Task Order" basis.

2. TERM

The term of Professional Services Contract No. PC-001-T-2020 shall be extended for one year from the date of expiration of the original contract on, March 24, 2022, and shall terminate on May 31, 2023.

3. COMPENSATION

This Amendment No. 1 shall not alter the budget and price of the Contract No. PC-001-T-2020 ADDENDUM II.

Authority Initials _____

Contractor Initials 

1

Amendment No. 1: PC-001-T-2020

4. GENERAL APPLICABILITY

This Amendment No. 1, inclusive of the terms and the provisions set forth herein, shall be incorporated into the Contract by reference, and shall become an integral part thereof. In all other respects, the Contract, as amended, shall remain in force and effect.

IN WITNESS WHEREOF, the parties have hereunto set their hands in their representative capacities on the dates set forth herein below.

WITNESSES:

OASIS CONSULTING SERVICES

Mania Royer December 20, 2022
Signature Date

Michael Monteleone 20 Dec 2022
Signature Date
Michael Monteleone
Executive Vice President

VIRGIN ISLANDS WASTE MANAGEMENT
AUTHORITY

[Signature] 9/19/2024
Signature Date

[Signature] 9/19/24
Signature Date
Roger E. Merritt, Jr. Daryl Griffith
Interim Executive Director

ACCOUNT CODE NO. VIHFA, CDBGR, FEMA, General Fund

Reviewed for Legal Sufficiency:

[Signature] 12/20/2022
General Counsel Date

Authority Initials

Contractor Initials [Signature]

PRESENTED AND ADOPTED: Oct. 17, 2022; Oct. 24, 2022

SUBJECT: Approval to authorize time extensions for the Authority's three professional engineering consulting services contracts with Oasis Consulting Services (PC-001-T-2020); KER Engineering (PC-002-T-2020); and J-7 Engineering (PC-004-T-2020)

#22-10-501
RESOLUTION

OF THE
BOARD OF DIRECTORS

OF THE

VIRGIN ISLANDS WASTE MANAGEMENT AUTHORITY

The Board of Directors ("Board") of the Virgin Islands Waste Management Authority ("Authority"), in a poll vote conducted October 17-24, 2022, decided by a vote of four (4) in favor, none (0) opposed and one (1) absent to authorize time extensions for the Authority's three professional engineering consulting services contracts with Oasis Consulting Services (PC-001-T-2020); KER Engineering (PC-002-T-2020); and J-7 Engineering (PC-004-T-2020).

Be it resolved that:

The Board approves the time extensions for the contracts, which were originally approved on January 16, 2020, under Staff Summary FY2019-FIN-38.

Be it resolved that:

The Board approves the amendment to extend the contracts for an additional year, from two years to three years, with a new expiration date set for May 31, 2023.

Be it further resolved that:

The time extensions are necessary to allow services to continue without interruption and to supplement the Authority's engineering staff in the preparation and management of various locally and federally funded projects.

This resolution is effective immediately.



10/28/22

Keith Richards, Board Chairman